2003-4 Fermilab Accelerator Experiments Schedule

This Schedule will be undated reaularlv. as plans chanae.
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Summer 03 Shutdown will begin on September 8, and is planned to last a nominal 10 weeks.

The major 2004 shutdown is scheduled for the last 8 weeks of FY04.

This draft schedule will be updated as more precise information is made available.

Additional shutdown periods will be added, typically allowing 40 weeks of accelerator operation per year.
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